‘+ * Centeg ra Hea Ithsystem Centegra Corporate Office

385 Millennium Drive
Crystal Lake, IL 60012
815-788-5800

December 7, 2017

Ms. Courtney Avery

Administrator

lllinois Health Facilities and Services Review Board
525 West Jefferson Street, 2nd Floor

Springfield, lllinois 62761

Ms. Karen Senger R:‘ ) EIVE

Division of Healthcare Facilities and Programs

llinois Department of Public Health DeC @ 8 2017
535 West Jefferson Street, 4th Floor
Springfield, lllinois 62761-5058 HE~ "9 FACILITI® 4

SERVICL3 REVIE"  LARD
Re:  Centegra Hospital - Woodstock, Project #E-036-17
Notice of Project Conclusion

Dear Ms. Avery and Ms. Senger:

This letter serves as a notice that the discontinuation of the Medical/Surgical and Intensive Care
Categories of Service at Centegra Hospital — Woodstock is complete and that the project has
been concluded.

The project was completed on November 14, 2017, the date on which it was granted a
Certificate of Exemption (E-036-17). The project was approved with no cost (30).

The last patient was discharged from the hospital's Medical/Surgical and Intensive Care Units
on August 12, 2017, as noted in the initial Notice of Temporary Suspension that was received
by the lllinois Health Facilities and Services Review Board on August 16, 2017.

This notification is in accordance with the requirements of 20 ILCS 3960/8.5(a-5) and 20 ILCS
3960/12.4 as well as 77 lll. Adm. Code 1130.570(c)(1) and 1130.770(b).

Since there are no project costs, this letter meets the requirements for notice of project
compietion.

If you have any questions, please feel free to contact me at 815-788-5858.

Sincerely, Notarization:

Subscribed and swarn to before me
~ %&WM% this ¥ day of&_a—nc_ﬂ-ou’ L0/ 7~

Hadley Streng

SVP, Strategy and Development Z

Centegra Health System : C Adia
Signature of Notary
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) NOTARY PUBLIC - STATE OF ILLINOIS
b MY COMMISSION EXPIRES 1211519
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December 7, 2017

Ms. Courtney Avery
Administrator
lllinois Health Facilities and Services Review Board

525 West Jefferson Street, 2nd Fioor
Springfield, lllinocis 62761

Ms. Karen Senger

Division of Healthcare Facilities and Programs
llinois Department of Public Health

535 West Jefferson Street, 4th Floor
Springfield, llinois 62761-5058

Re: Centegra Hospital — Woodstock, Project #E-036-17
Notice of Project Conclusion

Dear Ms. Avery and Ms. Senger:

This letter serves as a notice that the discontinuation of the Medicai/Surgical and Intensive Care
Categories of Service at Centegra Hospital - Woodstock is complete and that the project has
been concluded.

The project was compieted on November 14, 2017, the date on which it was granted a
Certificate of Exemption (E-036-17). The project was approved with no cost (30).

The last patient was discharged from the hospital's Medical/Surgical and Intensive Care Units
on August 12, 2017, as noted in the initial Notice of Temporary Suspension that was received
by the lllinois Health Facilities and Services Review Board on August 16, 2017.

This nofification is in accordance with the requirements of 20 ILCS 3960/8.5(a-5) and 20 ILCS
3960/12.4 as well as 77 lll. Adm. Code 1130.570(c)(1) and 1130.770(b).

Since there are no project costs, this letter meets the requirements for notice of project
completion.

If you have any questions, please feel free to contact me at 815-788-5858.

Sincerely, Notarization:

: Subscrltaed and swotn o before me
éjﬁd U,{/a %L%__ this 7=~ day of@wlu.{, Los F
Hadiey Streng
SVP, Strategy and Development %
Centegra Health Sysiem . e A BB
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